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Taumarere Flood Management Working Group Record of Actions 
 

Meeting held in the Otiria Rugby Club 
on Wednesday 27 January 2021, commencing at 10:00am 

 
 

Present: 

Chair, Councillor Justin Blaikie 
Far North District Council, Councillor Kelly Stratford 
Kawakawa Hundertwasser Park Charitable Trust, Laurell Pratt 
 

 

In Attendance: 

Full Meeting 
Northland Regional Council, Jonathan Gibbard 
Northland Regional Council, Joseph Camuso 
Northland Regional Council, Matthew Jolly 
Northland Regional Council, Doug Foster 
Northland Regional Council, Leah Porter 
Mike Butler 
Chap Butler 
Pamela-Anne Ngohe-Simon 
Wiremu Keretene 
FNDC, Troy Smith 
Peter Woods 
Jason Cooper 
Arnold Burlink 
May May Ngawati 
Susan Henare 
Rowene Tana 

 

The meeting commenced at 10:14. 

Apologies (Item 1.0)  

Jacqui Hori-Hoult 
Ngahau Davis 
Manuwai Wells 
Warren Feek 
Willow-Jean Prime 
Whiki Taylot 
Murray Armstrong 
Kiwirail Reps 
Richard Cookson 
Malcolm Nicolson 
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Confirmation of Previous Minutes (Item 2.0) 

Presented by: Cr Justin Blaikie 

Agreed action points:  

• Update action point on page four regarding focus group to read: “Create a focus group 
with 2 members from local community, hapū, NRC and Kiwirail to finalise Pokapu 
spillway location/design” 

 
 

Matters Arising (Item 3.0) 

Presented by: Cr Justin Blaikie 

Over view of action points from last meeting, resulting in the following action points moving forward 

Agreed action points:  

• Send electronic version of rules for using diggers on your own property concerning 
waterways; information regarding contract and health & safety 

• Update Kelly Stratford’s details to show she is a FNDC councillor not community board 
member 

• Set a date for hui at Waiomio and Maromaku Marae to begin conversations regarding 
flooding issues in those areas 

 

Flood Mitigation Options for Otiria/Moerewa (Item 5.0) 

Presented by: Joseph Camuso 

Joe presented an overview of the two mitigation options being investigated with the modelling that 
has been undertaken to date. 

Conversations held regarding backflow from spillways; landowners being affected by spillways; run 
off from forestry clearance; Kiwirail’s stance on the two options;  

Agreed action points:  

• Distribute powerpoint with the minutes 

• Form a small working group to investigate adding a swale in Maungapero 

• Arrange meetings with land owners where proposed spillways to be located, as well as 
those landowners potentially negatively affected by proposed spillways. 

• Provide Kiwirail contact details to hapū wanting to contact them 

• At next meeting, report back on different rate options 

• Send letter to FNDC/Waka Kotahi seeking some funding for Option 1 going over 
roadways 
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LTP Consultation (Item 6.0) 

Presented by: Jonathan Gibbard 

Overview of the proposed funding structure for spillways and the upcoming LTP consultation 
process. 

The Kawakawa stopbank will also be included the consultation – modelling is still to be completed. 

Agreed action points:  

• Meet with Kawakawa businesses affected by proposed stopbank 

 
 

Any Other Business (Item 8.0) 

• Concern raised about sewerage, wastewater and septic issues impacting H&S. FNDC to lead 

that conversation.  

• Review Terms of Reference (ToR) and bring back to next meeting 

• Otiria Rugby Club is seeking a representative on the Working Group – to be reviewed 

alongside the ToR at next meeting .   

• Update from FNDC – investigating the best options for stormwater. Testing existing soakage 

pits. Funding has been gained to support investigations. Partial funding for stormwater 

mitigation options.  

Agreed action points:  

• NRC to write to FNDC to establish a working party to address the issue of sewerage and 
waste water 

• Distribute current ToR with minutes 

 

Conclusion 

The meeting concluded at 12:38. 
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