

Cyclone recovery update (1/2)



out of scope

State Highway 1, Brynderwyn Hills

We are progressing investigations regarding the recommended repair option, and how to construct this while minimising disruption to road users. Work is progressing on alternative routes to ensure the wider network is resilient ahead of the summer and any potential disruption on SH1.

out of scope

NLTP position & funding approvats

out of scope

Funding Approvals

- The \$61M funding request to restore SH1Brynderwyn Hills to its pre-event level of service, following the North Island Weather Events (NIWE) is affordable within the State Highway Maintenance Activity class and NIWE Crown appropriations.
- out of scope

△ waka kotahi